

)	0	Task Mode	Task Name	Duration	Start	Finish	Predecessor	~	в т   w	T   F	Feb S S	11, '18 M T	w   T	F S	Feb 18, '	'18   T   W
15		-5	Design implementation	24 days	Mon 2/19/18	Thu 3/22/18	9									
16		-5	Configure cloud service	4 hrs	Mon 2/19/18	Mon 2/19/18										
17		-5	Configure slave local provision	1 day	Mon 2/19/18	Mon 2/19/18										
18		-59	Sync data and cloud for	6 hrs	Mon 2/19/18	Mon 2/19/18										
19		-5	Design database schema	8 days	Mon 2/19/18	Wed 2/28/18										
20		-	Develop front end for data collection /	14 days	Mon 2/19/18	Thu 3/8/18										
21		-3	Design UI for front end	10 days	Fri 3/9/18	Thu 3/22/18	20									
22		-5	Testing	10 days	Fri 3/23/18	Thu 4/5/18	21									
23		-5	remote connecti	6 days	Fri 3/23/18	Fri 3/30/18										
24		-5	remote data entry front end	2 days	Fri 3/23/18	Mon 3/26/18										
25		-9	stabability and user session	10 days	Fri 3/23/18	Thu 4/5/18										
26			Training	19 days	Fri 4/6/18	Wed 5/2/18	25									
27		-5	develop user traing manual	5 days	Fri 4/6/18	Thu 4/12/18										
			,													
Project: SoonsProject Date: Thu 3/8/18			Task			Inactive Summ	ary			Externa	l Tasks					
			Split			Manual Task				Externa	l Milesto	one	$\Diamond$			
			Milestone	Milestone • Summary		Duration-only		Deadline Progress			<del>•</del>					
			Summary			Manual Summary Rollup										
			Project Sum	mary		Manual Summ	ary 📙			Manual Progress		SS				
			Inactive Tas	k		Start-only	Е									
			Inactive Mile	estone	$\Diamond$	Finish-only	3									
						Page 2										

D	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors	8 T   V	v   T	F S	Feb S	11, '18 M   T	w	=   s	Feb 1	
28		-5	train users in cascasing sequence	14 days	Fri 4/13/18	Wed 5/2/18	27									
29			Evaluation	14 days	Thu 5/3/18	Tue 5/22/18	26									
30		-5	collect user feedback	14 days	Thu 5/3/18	Tue 5/22/18										
31		-5	evaluate user feed back	5 days	Thu 5/3/18	Wed 5/9/18										
32		-5	incorporate user suggestions in future patches	10 days	Thu 5/3/18	Wed 5/16/18										
33		-5	develop needed tools as user requirments change.	10 days	Thu 5/3/18	Wed 5/16/18										













