TrackingDB

Start: 2/8/18	ID: 1
Finish: 5/22/18	Dur: 74 days?
Comp: 0%	

Project Start - commencement.

Start: Thu 2/8/18	ID: 2
Finish: Thu 2/8/18	Dur: 1 day
Res: Management, Developers, Complia	

System request documentation

Start: 2/9/18   ID: 3

Finish: 2/12/18   Dur: 2 days

Comp: 0%

Project Scope

Start: Fri 2/9/18   ID: 4

Finish: Fri 2/9/18   Dur: 1 day

Res:

system requirments

Start: Fri 2/9/18   ID: 5

Finish: Fri 2/9/18   Dur: 1 day?

Res:

Feasibility analysis

Start: Fri 2/9/18   ID: 6

Finish: Fri 2/9/18   Dur: 1 day?

Res:

secure resources

Start: Fri 2/9/18   ID: 7

Finish: Fri 2/9/18   Dur: 1 day

Res:

Complete system request documentatio

Start: Fri 2/9/18   ID: 8

Finish: Fri 2/9/18   Dur: 1 day?

Res:

Analysis / Software req

Start: 2/13/18   ID: 9

Finish: 2/16/18   Dur: 4 days?

Comp: 0%

develop preleminary analysis of softwar

Start: Tue 2/13/18   ID: 10

Finish: Thu 2/15/18 Dur: 3 days

Res:

Review software specification

Start: Tue 2/13/18   ID: 11

Finish: Tue 2/13/18 Dur: 1 day?

Res:

procure software

Start: Tue 2/13/18   ID: 12

Finish: Fri 2/16/18   Dur: 4 days

Res:

set up hardware needed

Start: Tue 2/13/18   ID: 13

Finish: Wed 2/14/18 Dur: 2 days

Res:

set up software

Start: Tue 2/13/18   ID: 14

Finish: Tue 2/13/18 Dur: 1 day

Res:

Design implementation

Start: 2/19/18   ID: 15

Finish: 3/22/18   Dur: 24 days

Comp: 0%

Configure cloud service provisioning

Start: Mon 2/19/18 ID: 16

Finish: Mon 2/19/18 Dur: 4 hrs

Res:

Configure slave local provision

Start: Mon 2/19/18 ID: 17

Finish: Mon 2/19/18 Dur: 1 day

Res:

Sync data and cloud for replication

Start: Mon 2/19/18 ID: 18

Finish: Mon 2/19/18 Dur: 6 hrs

Res:

Design database schema

Start: Mon 2/19/18 ID: 19

Finish: Wed 2/28/18 Dur: 8 days

Res:

Develop front end for data collection / e

Start: Mon 2/19/18 ID: 20

Finish: Thu 3/8/18   Dur: 14 days

Res:

Design UI for front end

Start: Fri 3/9/18   ID: 21

Finish: Thu 3/22/18 Dur: 10 days

Res:

Testing

Start: 3/23/18   ID: 22

Finish: 4/5/18   Dur: 10 days

Comp: 0%

remote connectivity
Start: Fri 3/23/18 ID: 23
Finish: Fri 3/30/18 Dur: 6 days
Res:

remote data entry front end
Start: Fri 3/23/18 ID: 24
Finish: Mon 3/26/18 Dur: 2 days
Res:

stabability and user session quality
Start: Fri 3/23/18 ID: 25
Finish: Thu 4/5/18 Dur: 10 days
Res:

Training
Start: 4/6/18 ID: 26
Finish: 5/2/18 Dur: 19 days
Comp: 0%

develop user traing manual

Start: Fri 4/6/18   ID: 27

Finish: Thu 4/12/18   Dur: 5 days

Res:

train users in cascasing sequence

Start: Fri 4/13/18   ID: 28

Finish: Wed 5/2/18   Dur: 14 days

Res:

Evaluation

Start: 5/3/18   ID: 29

Finish: 5/22/18   Dur: 14 days

Comp: 0%

collect user feedback

Start: Thu 5/3/18   ID: 30

Finish: Tue 5/22/18   Dur: 14 days

Res:

evaluate user feed back

Start: Thu 5/3/18   ID: 31

Finish: Wed 5/9/18 Dur: 5 days

Res:

incorporate user suggestions in future p

Start: Thu 5/3/18   ID: 32

Finish: Wed 5/16/18 Dur: 10 days

Res:

develop needed tools as user requirmen

Start: Thu 5/3/18   ID: 33

Finish: Wed 5/16/18 Dur: 10 days

Res:

Critical		Summary		Critical External	
Noncritical		Critical Inserted		External	
Critical Milestone		Inserted		Project Summary	
Milestone		Critical Marked		Highlighted Critical	
Critical Summary		Marked		Highlighted Noncritical	